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ESTIMATE RUN 08/15/2013

ESTIMATE SUMMARY 11:53:10

CONTID: C19125         ESTIMATE NO: 0002 PROG 2005

PCN: 19125-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491, CAHONE TO UTAH STATE L PERCENT TIME:

PROJECT NO: NH4912-003                    

US 491, CAHONE TO UTAH STATE L

NAME OF ROAD: 491B

PROJECT COUNTIES: DOLORES

CONTRACTOR:

W.W. CLYDE & CO. PAY PERIOD ENDING 07/27/2013 DATE TIME STARTED 06/03/2013

P.O. BOX 350 DATE LET 04/04/2013 DATE WORK BEGAN 06/03/2013

 DATE AWARDED 04/16/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/30/2013 DATE ACCEPTED

SPRINGVILLE UT 84663     801 802-6800 DATE NOTICE TO PROCEED 06/03/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,351,077.96 PARTICIPATING $ $ 187,782.42

AWARD PROJECT AMT: 4,758,543.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,633.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.33

WORK DAYS

WORK DAYS

3.79%

5,148,113.46

187,782.42

187,782.42

182,148.95

$

$

$

$

202,964.50

0.00

202,964.50

0.00

202,964.50

-6,088.93

0.00

196,875.57

0.00

AMOUNT DUE 196,875.57 182,148.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 182,148.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

35.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 19125-BID    ESTIMATE RUN 08/15/2013

PROJECT: NH4912-003                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

1.000

L S 

9,298.38000 4,649.190.500

4,649.19

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

31.000

EACH

15.94000 0.000.000

0.00

0015 *Removal of Sidewalk 0.000

141.400

202-00200  
 

141.400

SY  

27.84000 3,936.58141.400

3,936.58

0020 *Removal of Curb 0.000

303.500

202-00201  
 

303.500

LF  

3.80000 1,153.30303.500

1,153.30

0025 Removal of Asphalt Mat 0.000

215.200

202-00220  
 

215.200

SY  

80.02000 17,220.30215.200

17,220.30

0030 *Removal of Asphalt Mat (Planing) 0.000

2,000.200

202-00240  
 

24,606.000

SY  

1.46000 2,920.292,000.200

2,920.29

0035 Removal of Pavement Marking 0.000

499.200

202-00250  
 

1,150.000

SF  

5.31000 2,650.75499.200

2,650.75

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

11.000

EACH

53.13000 0.000.000

0.00

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

70.000

EACH

10.63000 0.000.000

0.00

0050 Muck Excavation 0.000

0.000

203-00100  
 

400.000

CY  

19.05000 0.000.000

0.00

0055 Proof Rolling 0.000

0.000

203-01100  
 

10.000

HOUR

98.66000 0.000.000

0.00
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PCN: 19125-BID    ESTIMATE RUN 08/15/2013

PROJECT: NH4912-003                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

10.000

HOUR

148.00000 0.000.000

0.00

0065 Combination Loader 0.000

3.000

203-01594  
 

20.000

HOUR

101.51000 304.533.000

304.53

0070 Potholing 0.000

26.000

203-01597  
 

26.000

HOUR

878.04000 22,829.0426.000

22,829.04

0075 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

25.000

HOUR

128.88000 0.000.000

0.00

0080 Laborer 0.000

4.500

203-02330  
 

20.000

HOUR

42.26000 190.174.500

190.17

0085 *Erosion Log (12 Inch) 0.000

205.000

208-00002  
 

205.000

LF  

4.94000 1,012.70205.000

1,012.70

0090 *Silt Fence 0.000

0.000

208-00020  
 

200.000

LF  

1.59000 0.000.000

0.00

0095 *Gravel Bag (Aggregate Bag) 36.000

0.000

208-00034  
 

80.000

LF  

4.41000 158.7636.000

0.00

0100 Check Dam 0.000

0.000

208-00040  
 

15.000

EACH

292.23000 0.000.000

0.00

0105 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

595.09000 0.000.000

0.00

0110 Vehicle Tracking Pad Stabilze Construction Entrance 0.000

0.000

208-00070  
 

1.000

EACH

1,685.27000 0.000.000

0.00
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PCN: 19125-BID    ESTIMATE RUN 08/15/2013

PROJECT: NH4912-003                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

56.77000 0.000.000

0.00

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

190.88000 0.000.000

0.00

0125 *Erosion Control Supervisor 4.250

20.750

208-00205  
 

60.000

HOUR

84.98000 2,124.5025.000

1,763.34

0130 Temporary Berms 0.000

0.000

208-00300  
 

50.000

LF  

7.61000 0.000.000

0.00

0135 *Reset Ground Sign 0.000

1.000

210-00810  
 

3.000

EACH

425.07000 425.071.000

425.07

0140 Adjust Manhole 0.000

0.000

210-04010  
 

3.000

EACH

592.86000 0.000.000

0.00

0145 Adjust Valve Box 0.000

0.000

210-04050  
 

1.000

EACH

454.22000 0.000.000

0.00

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.500

ACRE

10,759.44000 0.000.000

0.00

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.500

ACRE

1,859.66000 0.000.000

0.00

0160 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.500

ACRE

1,168.94000 0.000.000

0.00

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

100.000

LB  

4.09000 0.000.000

0.00
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PCN: 19125-BID    ESTIMATE RUN 08/15/2013

PROJECT: NH4912-003                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.500

ACRE

3,984.98000 0.000.000

0.00

0175 *Aggregate Base Course (Class 6) 0.000

575.380

304-06000  
 

2,130.000

TON 

37.40000 21,519.21575.380

21,519.21

0180 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

509.000

TON 

27.80000 0.000.000

0.00

0185 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

840.000

TON 

157.61000 0.000.000

0.00

0190 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

26,843.000

TON 

126.12000 0.000.000

0.00

0195 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

22,903.000

GAL 

2.60000 0.000.000

0.00

0200 *Concrete Pavement (6 Inch) 0.000

11.720

412-00600  
 

12.000

SY  

159.40000 1,868.1711.720

1,868.17

0205 *Drilled Caisson (18 Inch) 0.000

12.000

503-00018  
 

12.000

LF  

318.80000 3,825.6012.000

3,825.60

0210 Geogrid Reinforcement 0.000

0.000

506-01020  
 

1,770.000

SY  

4.01000 0.000.000

0.00

0215 *18 Inch Reinforced Concrete End Section 0.000

2.000

603-05018  
 

2.000

EACH

944.05000 1,888.102.000

1,888.10

0220 Fence (Plastic) 0.000

0.000

607-11525  
 

500.000

LF  

2.30000 0.000.000

0.00
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PCN: 19125-BID    ESTIMATE RUN 08/15/2013

PROJECT: NH4912-003                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Sidewalk 0.000

47.150

608-00000  
 

47.150

SY  

108.39000 5,110.5947.150

5,110.59

0230 *Concrete Curb Ramp 0.000

87.600

608-00010  
 

90.000

SY  

154.09000 13,498.2887.600

13,498.28

0235 *Curb and Gutter Type 2 (Section II-B) 0.000

308.000

609-21020  
 

308.000

LF  

34.01000 10,475.08308.000

10,475.08

0240 *Gutter Type 2 (4 Foot) 0.000

87.000

609-24004  
 

87.000

LF  

42.51000 3,698.3787.000

3,698.37

0245 *Gutter Type 2 (10 Foot) 0.000

39.000

609-24010  
 

39.000

LF  

106.27000 4,144.5339.000

4,144.53

0250 *Delineator (Type I) 0.000

0.000

612-00001  
 

11.000

EACH

21.25000 0.000.000

0.00

0255 *Delineator (Type II) 0.000

0.000

612-00002  
 

27.000

EACH

24.44000 0.000.000

0.00

0260 *Delineator (Type III) 0.000

0.000

612-00003  
 

2.000

EACH

27.63000 0.000.000

0.00

0265 *1-1/4 Inch Electrical Conduit 0.000

12.000

613-00125  
 

20.000

LF  

4.25000 51.0012.000

51.00

0270 *Pull Box (18"x12"x8") 0.000

2.000

613-07018  
 

2.000

EACH

1,593.99000 3,187.982.000

3,187.98

0275 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

249.000

SF  

15.94000 0.000.000

0.00
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PCN: 19125-BID    ESTIMATE RUN 08/15/2013

PROJECT: NH4912-003                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

637.000

SF  

21.25000 0.000.000

0.00

0285 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

103.000

LF  

10.63000 0.000.000

0.00

0290 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

11.000

EACH

122.21000 0.000.000

0.00

0295 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

125.000

LF  

23.38000 0.000.000

0.00

0300 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

11.000

EACH

212.53000 0.000.000

0.00

0305 *Rumble Strip 0.000

0.000

614-80385  
 

135,157.000

LF  

0.06000 0.000.000

0.00

0310 *18 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

128.000

624-20019  
 

128.000

LF  

69.39000 8,881.92128.000

8,881.92

0315 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

415,303.75000 0.000.000

0.00

0320 Public Information Services 0.000

0.250

626-01000  
 

1.000

L S 

11,591.76000 2,897.940.250

2,897.94

0325 Pavement Marking Paint 0.000

0.000

627-00001  
 

1,200.000

GAL 

25.50000 0.000.000

0.00

0330 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1,200.000

GAL 

104.14000 0.000.000

0.00
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PCN: 19125-BID    ESTIMATE RUN 08/15/2013

PROJECT: NH4912-003                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

2,643.000

SF  

8.50000 0.000.000

0.00

0340 *Flagging 0.000

432.750

630-00000  
 

5,000.000

HOUR

26.04000 11,268.81432.750

11,268.81

0345 *Pilot Car Operation 0.000

0.000

630-00001  
 

350.000

HOUR

42.51000 0.000.000

0.00

0350 *Traffic Control Inspection 15.000

18.000

630-00007  
 

38.000

DAY 

265.67000 8,767.1133.000

4,782.06

0355 *Traffic Control Management 0.000

19.000

630-00012  
 

60.000

DAY 

690.73000 13,123.8719.000

13,123.87

0360 *Construction Traffic Sign (Panel Size A) 1.000

5.000

630-80341  
 

27.000

EACH

53.13000 318.786.000

265.65

0365 *Construction Traffic Sign (Panel Size B) 4.500

38.000

630-80342  
 

85.000

EACH

58.45000 2,484.1342.500

2,221.10

0370 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

36.000

SF  

21.25000 0.000.000

0.00

0375 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

3.000

EACH

6,907.29000 10,360.941.500

0.00

0380 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

1.000

630-80356  
 

2.000

EACH

1,593.99000 1,593.991.000

1,593.99

0385 *Drum Channelizing Device 0.000

34.000

630-80360  
 

80.000

EACH

15.94000 541.9634.000

541.96
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PCN: 19125-BID    ESTIMATE RUN 08/15/2013

PROJECT: NH4912-003                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Drum Channelizing Device (With Light) (Flashing) 0.000

3.000

630-80363  
 

20.000

EACH

15.94000 47.823.000

47.82

0395 *Traffic Cone 0.000

89.500

630-80380  
 

500.000

EACH

10.63000 951.3989.500

951.39

0400 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

2,125.32000 0.000.000

0.00

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

90,000.000

F A 

1.00000 0.000.000

0.00

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

41,450.000

F A 

1.00000 0.000.000

0.00

0415 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

213,457.000

F A 

1.00000 0.000.000

0.00

0420 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

2,560.000

F A 

1.00000 0.000.000

0.00

0425 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

209,375.000

F A 

1.00000 0.000.000

0.00

0430 F/A Adjust Utility 0.000

0.000

700-70060  
 

12,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

1,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 19125-BID    ESTIMATE RUN 08/15/2013

PROJECT: NH4912-003                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 Const Surveying (Hour) \ 0.000

4.000

625-00001  
 

50.000

HOUR

100.00000 400.004.000

400.00

CAT 190,480.75175,298.685,335,268.25CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0445 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000

SY  

190.61000 0.000.000

0.00

0450 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

636.03000 0.000.000

0.00

0455 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

23.000

SY  

103.40000 0.000.000

0.00

0460 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000

SY  

1.63000 0.000.000

0.00

0465 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000

SY  

17.89000 0.000.000

0.00

0470 Concrete Sealer 0.000

0.000

515-00400  
 

34.000

SY  

15.30000 0.000.000

0.00

0475 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

23.000

SY  

18.59000 0.000.000

0.00

0480 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000

CY  

2,950.48000 0.000.000

0.00

0485 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000

SF  

101.80000 0.000.000

0.00

CAT 0.000.003,325.97CURRENT AMT0300 $ $ $
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PCN: 19125-BID    ESTIMATE RUN 08/15/2013

PROJECT: NH4912-003                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:10

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

5,759.16000 5,759.161.000

5,759.16

0495 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

6,375.96000 6,375.961.000

6,375.96

0500 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

348.62000 348.621.000

348.62

CAT 12,483.7412,483.7412,483.74CURRENT AMT0400 $ $ $

$ 202,964.49187,782.42$5,351,077.96$CURRENT AMTPROJECT TOTAL


